



(2) - Sidewalk crews will then start to prep the south side of Talbot, working from the East limit heading west toward Mary Street as shown.

(1) - Sidewalk crews will start to prep and pour sidewalk on White Street first